Cheyenne Overpass Environmental Assessment

Environmental Schedule

SCOPING IMPACT
ANALYSIS

May 15, 2000— August 2000-
July 31, 2000 March 2005
Issues and Analysis of how the
potential solutions potential solutions would
were identified. A impact the surrounding
75-day public environment. A Preferred

comment period Alternative was selected.
was initiated.

Construction Schedule

FINAL DESIGN &
CONSTRUCTION
Phase 1

Fall 2005-Fall 2007

If the deciding

agencies release a
FONSI,

final design and
construction
proceed.

DOCUMENT

RELEASE

May 15, 2005

The environmental
document was
available for public
review and comment
for 30 days.

FINAL DESIGN &
CONSTRUCTION
Phase 2

Undetermined

When Phase 1is
completed, the City of
Pocatello will work to

identify funding for
Phase 2 design and
construction.

DECISION
DOCUMENT

Fall 2005

Federal Highway
Administration
determines if there is a
Finding of No Significant
Impacts (FONSI) or if
more analysis is
required.






